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Story County County Road Department
CONTRACT CONSTRUCTION PROGRESS VOUCHER

Project No. L-WAR6--73-85 Voucher.: 4 - FINAL To Date: 19.000
Contractor PETERSON CONTRACTORS INC. Date Last Voucher: 7/22/2021 Last Voucher: 19.00
Type of Work Pipe Culverts Date This Voucher: 12/10/2021 Authorized: 25
Letting Date 2/9/2021 Project Start Date: 6/07/2021
Location 620th Ave.:On 620th Ave., Over small stream, on NW1/4 S6 T85 R22 Project End Date: 7/01/2021
CONTRACT TOTAL THIS CLAIM PREVIOUSLY ALLOWED TOTAL ALLOWED
REF ITEM DESCRIPTION UNIT UNIT QTy. AMOUNT QTY. AMOUNT QTy. AMOUNT QTy. AMOUNT
PRICE

= 1/2101-0850001 | CLEARING AND GRUBBING $3.000.000| ACRE 0.300 $900.000 0.000, $0.00 0.300 $900.00 0.300 $900.00
2/2102-2625001 |EMBANKMENT-IN-PLACE, CONTRACTOR FURNISHED $20.000 CcY 77.700 $1,5654.000 0.000 $0.00 98.000 $1,960.00 98.000 $1,960.00
3/2102-2710070  |[EXCAVATION, CLASS 10, ROADWAY AND BORROW _ | $11000] CY | 242300 $2,665.300 0.000 $0.00| 242.300 $2,665.30| 242.300 $2,665.30
4/2104-2710020 |EXCAVATION, CLASS 10, CHANNEL $20.000 cY | 16.000| $320.000, 0.000 $0.00 16.000 $320.00 16.000| $320.00
5(2107-0425020 |COMPACTING BACKFILL ADJAGCENT TO STRUCTURE $95.000 cYy | 26.400)  $2,508.000 00000 $0.00 26.400 $2,508.00 26.400 $2,508.00
6/2401-6745650 | REMOVAL OF EXISTING STRUCTURES $4,500.000 LS 1.000]  $4,500.000 0.000f $0.00 1.000 $4,500.00 1.000 $4,500.00
7/2402-2720100  EXCAVATION, CLASS 20, FOR ROADWAY PIPE CULVERT $12.000 cY 209.600 $2,515.200 0.000, $0.00| 209.600 $2,515.20| 209.600 $2,515.20
8/2403-0100000 STRUCTURAL CONCRETE (MISCELLANEOUS) $335.000 ey | 11.300 $3,785.500 0.000 $0.00 11300 $3,785.50 11.300| $3,785.50
9|2404-7775000  REINFORCING STEEL I $5.750 LB 220.000| $1,265.000 0.000 $0.00| 220.000| $1,265.00| 220.000! $1,265.00
10/2417-1040024 |CULVERT, CORRUGATED METAL ENTRANCE PIPE 24 IN. DIA. $45.500 LF 50.000 wm.wﬂm.oob 0.000 $0.00 50.000| $2,275.00 50.000  $2,275.00
11/2417-1080060 |CULVERT, CORRUGATED METAL ROADWAY PIPE, 60 IN. DIA. $160.000 LF | 132000/  $21,120.000 0.000/ $0.00| 132.000 $21,120.00| 132.000,  $21,120.00
12/2502-8215810 |SUBDRAIN, TILE, 10 IN. DIA. $20.750 LF | 65.000| $1,348.750 0.000 $0.00 65.000 $1,348.75 65.000 $1,348.75
13/2502-8221305 | SUBDRAIN OUTLET, DR-305 $520.000) EACH 4.000,  $2,080.000 0.000 $0.00 2.000 $1,040.00 2.000 $1,040.00

I 14/2507-3250005 |ENGINEERING FABRIC _$5.500, SY 95.100 $523.050 0.000 $0.00| t42.200 $782.10| 142.200 $782.10
_15/2507-6800061 |REVETMENT, CLASS E $54.000, TON 69.000 $3,726.000 0.000 $0.00 82.100 $4,433.40 82.100]  $4,433.40
16/2518-6910000 |SAFETY CLOSURE - $125.000, EACH | 4000,  $500.000 0.000 $0.00 4.000 $500.00 4.000 $500.00
17|2528-8445110  TRAFFIC CONTROL — $1,100.000 Ls | 1.000)  $1,100.000 0.000| $0.00 1.000 $1,100.00 1.000 $1,100.00 |
18/2533-4980005  MOBILIZATION $7,500.000 LS 1.000| $7,500.000 0.000| $0.00 1.0000  $7,500.00 1.000 $7,500.00
19|2599-9999003 | REVETMENT, REMOVE STOCKPILE AND DISPOSE $40.000 cY 55.500/ $2,220.000 0.000 $0.00 70.100 $2,804.00 70.100| $2,804.00
8001/2107-3825025 'Qm>zc_.>m MATERIAL FOR BLANKET $37.000 cY | 23.000 $851.000| 0.000 $0.00| 23.000 $851.00 23.000 $851.00

| 8002|2417-1060060 |CULVERT, CORRUGATED METAL ROAD $285.000 LF 16.000| $4,560.000 0.000 $0.00] 16.000 $4,560.00 16.000 $4,560.00
L 8003 mmcm.wmam4m|_.m_.|_m_u_w>_z. TILE, 12 IN. DIA, - $25.000 LF 80.000 $2,000.000 0.000 $0.00 73.000 $1,825.00 73.000 $1,825.00
$69,816.80 | $0.00 $70,558.25 $70,558.25

- ~ Subtotal $70,558.25
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Contractor / PETERSON CONTRACTORS INC. Story County Engineer Darren Maon Date Less Previously Paid ($68,441.50)

[2 H_w 112 Amount due this statement: $2,116.75
Date

Story County Board of Supervisors Date




